ID WBS Task Name Contact | Resource
Initials

312 3.5.5.18 Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV
361 43438 Forward user's job scheduler requirements to sites: DORunjob changes GG PL,PM
42 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM
255 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM
46 2.7.2 Resolve how to add production paths in future: Document GG PM
264 3.5.2.2.6 Clean up non-rotated log files (eg. Tomcat): Logrotate part B GG PM
265 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM
59 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
256 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS
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Duration Start Finish Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08
siImM[TIw|[T[F[s | s|ImM[T[w| T|[F[s|[s|IM|[T[w[T|[F[s[s[M[T]
2 days Fri 4/4/08 Mon 4/7/08 :
5days  Mon 3/24/08 Fri 3/28/08 : PL,PM
4 days Tue 3/18/08 Fri 3/21/08 PM }-Generalization of Job T
2days  Mon 3/24/08 Tue 3/25/08 PM |
10 days Fri 4/11/08 Thu 4/24/08
7 days Fri 4/11/08  Mon 4/21/08
5 days Tue 4/22/08  Mon 4/28/08
5 days Fri 4/25/08 Thu 5/1/08
3 days Tue 4/8/08 Thu 4/10/08
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Mar 30, '08 Apr 6, '08 Apr 13, '08 Apr 20, '08 Apr 27, '08
wIlTI[F][s S\M\T\WI |[FlssIiM[TIWw| T[F[s|IsIM|[TIW[T[I]FIs|[s|IM|ITIWI|[T[F[sSs]|[sI[M]

DEV e —— Add health alarm service |nsta|| |nstruct|ons or link to Fwd Node Install instructions
) Forward user's job scheduler requirements to sites: DORunjob changes :
Types according to I/O‘Characterlstlcs. internal testing

: Resolve hdw to add pr
: Clean up non-rot%ted log files (eg. Tomc

PM*

PM

Deploy/ob$ewe tools for auto-clean up of SamGrid job queue
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May 4, '08

May 11, '08

May 18, '08

May 25, '08

Junl

TIw| T FI[S

sImM|TIWwW|TI[FI[Ss

sImM|TIw]|TI|IFI[S

sImM|TIWwW|TI[FI[Ss

sImM|TIWw|TI|IFI[S

roduction paths in future: Document

cat): Logrotate part B

Automation of all gridmap file management (including condor_schedd)

ey Start Prod at Stage 2: SamGrid notification=all bug fix
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Project: DO Grid Production Computin
Date: Tue 3/18/08

Task
Split

Progress

Milestone @

Summary ﬁ

Project Summary

@

External Tasks

(T

External Milestone <

Deadline

<
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